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Project Summary:

Overall the project has progressed with excellent results. Alpha one and two prototypes
have been developed and the initial Beta one prototype device manufactured. Civilian
and Military airway experts have evaluated the B-1 prototype with excellent feedback.
Minor modifications are being integrated into the prototype for completion of
environmental and electrical safety testing. The B-1 Prototype will be utilized for initial
clinical trials utilizing airway simulators in a difficult airway model.

Project Accomplishments:
The following milestones have been completed as listed in the proposal:

1. Handle and Monitor Housing Development: The project has gone through the use of
multiple evolutions of 3D models and the use of rapid prototyping culminating in the B-1
prototype that has meet with excellent feedback from airway experts.




Handle and Monitor Development Images:
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Quarterly Report

Disposable sheath prototype development.
Multiple versions of disposable sheath prototypes have been developed culminating in the B-1
prototype with excellent video transmission and functional results.

Alpha 1 and Alpha 2 prototypes

B-1 Disposable Sheath

10/25/2013



Video Image Through the Disposable Sheath
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FlexBlade Working Lenth Development:

Several versions of the working length have been developed along with rapid prototypes. The
results have been excellent and DMLS Alpha one and two prototypes have been developed
resulting in a B-1 prototype. Several evolutions of waterproof contacts have been developed
with a B-1 prototype developed.

SLA of Electrical Contact Model




Quarterly Report

Completed B-1 Prototypes:

B-1 Articulated with ET Tube B-1 Relaxed with ET Tube

10/25/2013
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Relaxed in Simulator Flexed in Simulator Tube Advanced

Clinical Studies: The B-1 prototypes have meet all required feedback from airway
experts and the device is ready to begin trials in Cadavers and the initial clinical trial in
simulators. Protocols should be submitted to the IRB in Nov. 2013.

Project Progress: The project has made substantial progress and has resulted in an
excellent B-1 prototype that will be used in clinical trials. The final environmental testing
and electrical safety testing should be completed in the next quarter.

Barriers Encountered: The project experienced some upfront delay as all original
quotes from the proposal had expired before final funding had been procured.
Substantial delays in reimbursement for the project has lead to frequent delays in the
project. Despite these barriers we should be able to complete the project on time.
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Budget/Financial Report:

Cumulative
Personnel $61,999.04
Fringe Benefits 0
Travel $1,537.72
Equipment 0
Supplies $7,511.70
Other 0
Subaward -
Organization $214,656.56
Subtotal $285,705.02
Indirect Costs 0
Fees 0
TOTAL $285,705.02
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